
CALENDARHOUSEBUILDINGCOMMITTEE
January4, 2017

Minutes

PAULCHAMPAGNE, CHAIRMAN, calledthemeetingtoorderat4:34p.m. attheCalendarHouse, 388PleasantStreet,  
Southington, CTwiththefollowingmembersinattendance:  MarkLovely, PaulShupenkoandRalphWarner.  

Alsoinattendance:  
BobVerderame ~ ExecutiveDirector
DennisRioux ~ BLCompany
SimonEtzel, EricaMillard, BillCulvinere ~ KBE

Aquorumwasnotheld.  

3.  AcceptanceofMinutes
Duetolackofquorum, minutesoftheDecember21, 2016meetingcouldnotbevotedonorapproved.  

4. ReportfromArchitect ~ BLCompany
Mr. Riouxstatedchangestothekitchenplanweresubmittedfortownapprovalandthefeehasbeenwaived.   

TheywillassistKBEinthebiddingprocessanywaytheycan.  

5. ReportfromConstructionManager ~ KBE
Mr. CulvineredistributedandreviewedthePreliminaryProjectScheduleandmilestonedateswiththecommittee.   

Theyarethruthedesignstageandareapproachingfirstdatesforbids.  BidswillbeopenonFebruary1at2:00p.m. atthe
TownHallCouncilChambers, allcommitteemembersareinvitedtoattend.  Contractorshavethreeweekstosubmitbid,  
26bidpackagesaregoingout.  HopetoapprovebidsbyMarch1, whichisalsoascheduledcommitteemeetingday.  Site
visitwillbeonJanuary23, KBEandBLwillbethere.  ConstructionstartdateisMarch16, 2017.  Thesedatesareallbest
casescenario.  Thereis $14,000inbudgetforenvironmentaltestingwhichbidderswillbetoldtocarryintheirbudget.   
KBEcansubmitplansnowtobeginprocessforpermits.    

6. ReportfromExecutiveDirector ~ Mr. Verderame
Mr. Verderamestatednewplantingsareneartheretentionpondandcantheybesaved?  Also, isitpossibleto

haveonemoreyearwiththegarden?  Mr. ChampagnestatedthesitewalkisscheduledforMarch23andadetermination
willbemadeatthattime.  Mr. VerderameaskedifanyonehastalkedtotheBOEaboutparentsparkingattheCalendar
Houseduringconstruction.  Mr. ChampagnestatedhehasaskedtomeetwiththeBoardofEducationtovoiceconcerns.  

7. PublicCommunications
CliffordSnow, 143DebbieDrive, Southington, CT ~ statedparkingisahugeproblemwithparents.  Mr.  

Champagnestateditisaproblemthatwillbeaddressed.    

8. ApprovalofInvoices
Duetolackofquorum, invoicescouldnotbevotedonorapproved.  

9. AnyotherbusinesstocomebeforetheCommittee
Mr. Riouxdistributedsamplesoftwosignsthatmustgouponthepropertyduringconstruction.  Anychangesor

feedbackpleaselethimknowwithinthenexttwoweeks.  

10.  Adjournment
Meetingadjournedat5:09p.m.  

Submitted,  

PaulChampagne
Chairman














